D	0	Task Mode	Task Name	Duration	Start	Finish
0		-5	Panmandam	118 days?	Fri 31/01/20	Wed 27/05/20
1		*	Fase 1 Specificering	25 days?	Fri 31/01/20	Mon 24/02/20
2		-5	Gruppedannelse og samarbejdsspecifikation	25 days?	Fri 31/01/20	Mon 24/02/20
3		-5	specifikation af krav	11 days?	Fri 14/02/20	Mon 24/02/20
4		-5	Formulering af projekt	25 days?	Fri 31/01/20	Mon 24/02/20
5		*	Fase 2: Risk-assesment	15 days?	Mon 24/02/20	Mon 09/03/20
6	===	-5	Specifikation af krav	15 days?	Mon 24/02/20	Mon 09/03/20
7	===	-5	Systemarkitektur	15 days?	Mon 24/02/20	Mon 09/03/20
8	===	- 5	Implementering og Test	14 days?	Mon 24/02/20	Sun 08/03/20
9	===	-5	Proof of concept	1 day?	Mon 09/03/20	Mon 09/03/20
10		*	Fase 3: Initial development	15 days?	Mon 09/03/20	Mon 23/03/20
11	****	-5	Review #1 Deadline	1 day?	Mon 09/03/20	Mon 09/03/20
12	***	-5	Specifikation af krav	15 days?	Mon 09/03/20	Mon 23/03/20
13		-5	Systemarkitektur	15 days?	Mon 09/03/20	Mon 23/03/20
14		-5	Implementering og Test	15 days?	Mon 09/03/20	Mon 23/03/20
15	-	-5	MVP	15 days?	Mon 09/03/20	Mon 23/03/20
16		*	Fase 4: Development	29 days?	Mon 23/03/20	Mon 20/04/20
17	-	-3	Review #2 Deadline	1 day?	Thu 09/04/20	Thu 09/04/20
18	-	-5	Specifikation af krav	29 days?	Mon 23/03/20	Mon 20/04/20
19	-	-5	Systemarkitektur	29 days?	Mon 23/03/20	Mon 20/04/20
20	-	-5	Implementering og test	22 days?		Mon 13/04/20
21	-	-5	Slut med udvikling	8 days?	Mon 13/04/20	Mon 20/04/20
22		*	Fase 5: Fin polering	29 days?	Mon 20/04/20	Mon 18/05/20
23	****	-5	EMC deadline	1 day?	Wed 13/05/20	Wed 13/05/20
24	-	-5	Implementering og test	29 days?	Mon 20/04/20	Mon 18/05/20
25	-	-5	Projekt- og procesrapport	29 days?	Mon 20/04/20	Mon 18/05/20
26		*	Fase 6: Closure	10 days?	Mon 18/05/20	Wed 27/05/20
27		-5	Projekt- og procesrapport	10 days?	Mon 18/05/20	Wed 27/05/20

