

ID	•	Task	Task Name	Duration	Start	Finish			02 Feb '20		
	U	Mode					WT	F S	S M	T W	T F
20	-	-5	Implementering og test	22 days?	Mon 23/03/20	Mon 13/04/20					
21	-	-5	Slut med udvikling	8 days?	Mon 13/04/20	Mon 20/04/20					
22		*	Fase 5: Fin polering	29 days?	Mon 20/04/20	Mon 18/05/20					
23		-5	EMC deadline	1 day?	Wed 13/05/20	Wed 13/05/20					
24	-	-5	Implementering og test	29 days?	Mon 20/04/20	Mon 18/05/20					
25	-	<u>_</u>	Projekt- og procesrapport	29 days?	Mon 20/04/20	Mon 18/05/20					
26		*	Fase 6: Closure	15 days?	Mon 18/05/20	(Mon 01/06/20					
27		-5	Projekt- og procesrapport	15 days?	Mon 18/05/20	Mon 01/06/20					
	1						1				

















