ID	Task Mode	Task Name	Duration	Start	Finish
0		**Panmandam**	**123 days?**	**Fri 31/01/20**	**Mon 01/06/20**
1		**Fase 1 Specificering**	**25 days?**	**Fri 31/01/20**	**Mon 24/02/20**
2		Gruppedannelse og samarbejdsspecifikation	25 days?	Fri 31/01/20	Mon 24/02/20
3		specifikation af krav	11 days?	Fri 14/02/20	Mon 24/02/20
4		Formulering af projekt	25 days?	Fri 31/01/20	Mon 24/02/20
5		**Fase 2: Risk-assesment**	**15 days?**	**Mon 24/02/20**	**Mon 09/03/20**
6		Specifikation af krav	15 days?	Mon 24/02/2(	Mon 09/03/20
7		Systemarkitektur	15 days?	Mon 24/02/2(	Mon 09/03/20
8		Implementering og Test	14 days?	Mon 24/02/2(	Sun 08/03/20
9		MVP	1 day?	Mon 09/03/2(	Mon 09/03/20
10		**Fase 3: Initial development**	**15 days?**	**Mon 09/03/20**	**Mon 23/03/20**
11		Review #1 Deadline	1 day?	Mon 09/03/2(	Mon 09/03/20
12		Specifikation af krav	15 days?	Mon 09/03/2(	Mon 23/03/20
13		Systemarkitektur	15 days?	Mon 09/03/2(	Mon 23/03/20
14		Implementering og Test	15 days?	Mon 09/03/2(	Mon 23/03/20
15		MVP	15 days?	Mon 09/03/2(	Mon 23/03/20
16		**Fase 4: Development**	**29 days?**	Mon 23/03/2(	**Mon 20/04/20**
17		Review #2 Deadline	1 day?	Thu 09/04/20	Thu 09/04/20



Project: Panmandam
Date: Mon 17/02/20



ID	Task Mode	Task Name	Duration	Start	Finish
18		Specifikation af krav	29 days?	Mon 23/03/2(	Mon 20/04/20
19		Systemarkitektur	29 days?	Mon 23/03/2(	Mon 20/04/20
20		Implementering og test	22 days?	Mon 23/03/2(	Mon 13/04/20
21		MVP	8 days?	Mon 13/04/2(	Mon 20/04/20
22		**Fase 5: End MVP**	**29 days?**	Mon 20/04/2(	**Mon 18/05/20**
23		EMC	1 day?	Wed 13/05/2(	Wed 13/05/20
24		Implementering og test	29 days?	Mon 20/04/2(	**Mon 18/05/20**
25		Projekt- og procesrapport	29 days?	Mon 20/04/2(	Mon 18/05/20
26		**Fase 6: Closure**	15 days?	Mon 18/05/2(	Mon 01/06/20
27		Projekt- og procesrapport	14 days?	Mon 18/05/2(	Sun 31/05/20

25 Aug '19 S M T W T F S | 01 Sep '19 S M T W T

Project: Panmandam
Date: Mon 17/02/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Panmandam
Date: Mon 17/02/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Panmandam
Date: Mon 17/02/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Panmandam
Date: Mon 17/02/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


13 Oct '19
20 Oct '19
27 Oct '19
03 Nov '19
10 Nov '19
T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T
Project: Panmandam
Date: Mon 17/02/20
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

Project: Panmandam
Date: Mon 17/02/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

17 Nov '19
24 Nov '19
01 Dec '19
08 Dec '19
15 Dec '19
W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Project: Panmandam
Date: Mon 17/02/20
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: Panmandam
Date: Mon 17/02/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	


T W T F S
22 Dec '19
S M T W T F S
29 Dec '19
S M T W T F S
05 Jan '20
S M T W T F S
12 Jan '20
S M T W T F S
19 Jan
S
Project: Panmandam
Date: Mon 17/02/20
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: Panmandam
Date: Mon 17/02/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

Project: Panmandam
Date: Mon 17/02/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Panmandam
Date: Mon 17/02/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Panmandam
Date: Mon 17/02/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


29 Mar '20
05 Apr '20
12 Apr '20
19 Apr '20
26 Apr '20
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Project: Panmandam
Date: Mon 17/02/20
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: Panmandam
Date: Mon 17/02/20

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Panmandam
Date: Mon 17/02/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Panmandam
Date: Mon 17/02/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			